

**Green-4-Future**

**2<sup>nd</sup> Partner Meeting (online via Zoom)**

**14<sup>th</sup>- 16<sup>th</sup> of July 2021**

**Reference number: 2020-1-DE01-KA203-005682**

Co-funded by the  
Erasmus+ Programme  
of the European Union



# **2<sup>ND</sup> GREEN-4-FUTURE - PARTNER MEETING**

## **CURRENT PROJECT STATUS**



# **Green-4-Future**

Greening the EntreComp Framework to Reconcile Economic  
Development and Environmental Security



# CURRENT PROJECT STATUS - IOS



|                                                        |                      |        |
|--------------------------------------------------------|----------------------|--------|
| IO1-GreenEntreComp Framework                           | <i>(ongoing)</i>     | UPB    |
| IO2-Business Modelling for Circular Economy Businesses | <i>(starts soon)</i> | SRC    |
| IO3-In-service Training                                | <i>(ongoing)</i>     | UPIT   |
| IO4-Green-4-Future MOOC                                | <i>(ongoing)</i>     | CARDET |





# IO1: GREENENTRECOMP FRAMEWORK



**09/09/2020 to 20/02/2022**

|                                                                                                                                                                                                                          |                     |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|
| Task 1: UPB, UPIT and CARDET will draft a work-programme for each of their respective teams to organise the revision of the 3 competence areas, the 15 competences and the 442 learning outcomes that comprise EntreComp | UPB, UPI, CARDET    |
| Task 2 - UPB, SRC and UoP will research and revise the competences and learning outcomes relating to Ideas and Opportunities                                                                                             | UPB, SRC, UoP       |
| Task 3 - UPIT, Callidus and ISQ will research and revise the competences and learning outcomes relating to Resources                                                                                                     | UPIT, CALLIDUS, ISQ |
| Task 4 - CARDET, BFU and BFI Burgenland will research and revise the competences and learning outcomes relating to Into Action                                                                                           | CARDET. BFU, BFI    |
| Task 5 - UPB, UPIT and CARDET will collate all revisions                                                                                                                                                                 | UPB, UPIT, CARDET   |
| Task 6 - UPB will present the revised GreenEntreComp into a coherent document                                                                                                                                            | UPB                 |
| Task 7 - UPB, CARDET, CALLIDUS, UPIT, UoP, BFU and ISQ will translate the document                                                                                                                                       | All partners        |
| Task 8 - SRC will design the document for online and offline use                                                                                                                                                         | SRC                 |
| Presentation of revised GreenEntreComp at a 3-day Transnational Training Event for VET tutors in Germany                                                                                                                 | UPB                 |
| Presentation of revised GreenEntreComp at an International Conference held in Germany in M19/M20                                                                                                                         | UPB                 |



Deadline: 15/10/2021

Deadline: 15/01/2022

Jan/ Feb 2022

March/ April 2022



Co-funded by the  
Erasmus+ Programme  
of the European Union



# IO2: BUSINESS MODELLING FOR CIRCULAR ECONOMY BUSINESSES



## Business Modelling for Circular Economy Businesses

- ❖ The following groups of partners will develop a suite of business modelling training resources that address each of the following recognized circular economy business models:
- ❖ Partners will work in teams of 3 to develop a suite of business modelling training resources that address each of the models identified as follows:
  - The Co-creation of Products/Services Model - SRC; BFI Burgenland and UPIT;
  - The Sustainable Consumption Model - CALLIDUS; UoP and CARDET;
  - The Collaborative Recycling/Reuse Model - BFU; UPB and ISQ





# IO2: BUSINESS MODELLING FOR CIRCULAR ECONOMY BUSINESSES

**25/01/2022 to 24/08/2023**

|                                                                                                                                                                                    |                                       |            |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------|------------|
| Task 1 - SRC, CALLIDUS and BFU will draft a work-programme for each of their respective teams to develop the business modelling training resources for circular economy businesses | SRCBFU, CALLIDUS                      | 15/04/2022 |
| Task 2 - SRC; BFI and UPIT will research and develop the training resources for the Co-creation of Products/Services Model                                                         | SRC, BFI, UPIT                        | 15/09/2022 |
| Task 3 - CALLIDUS; UoP and CARDET will research and develop the training resources for the Sustainable Consumption Model                                                           | UoP, CARDET, CALLIDUS                 | 15/09/2022 |
| Task 4 - BFU; UPB and ISQ will research and develop the training resources for the Collaborative Recycling/Reuse Model                                                             | BFU, UPB, ISQ                         | 15/09/2022 |
| Task 5 - SRC, CALLIDUS and BFU will collate all learning materials into agreed formats                                                                                             | SRC, BFU, CALLIDUS                    | 15/12/2022 |
| Task 6 - BFI, CARDET, CALLIDUS, UPIT, BFU and ISQ will translate the learning materials                                                                                            | BFI, CARDET, UPIT, BFU, ISQ, CALLIDUS | 30/03/2023 |
| Task 7 - SRC will design the learning materials in appropriate media rich formats for online and offline use                                                                       | SRC                                   | 31/05/2023 |






# IO3: IN-SERVICE TRAINING



## In-service Training

- ❖ Partners will develop a bespoke in-service training programme to support the continuous professional development of VET tutors to ensure that they are fully committed to the concept of green entrepreneurship and suitably trained to support the business modelling activities of circular economy business.
- ❖ The in-service training programme will be jointly developed by UPIT, UPB, CALLIDUS and ISQ in two phases and tested by all partners.





# IO3: IN-SERVICE TRAINING

**22/04/2021 to 22/08/2023**



|                                                                                                                                                                                |                                      |                |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------|----------------|
| Task 1 - UPIT will set out a value proposition for the in-service training element to address GreenEntreComp and present it at PM2 in Austria                                  | UPIT                                 | May/ June 2021 |
| Task 2 - UPIT and CALLIDUS will develop the training material for the Phase 1 In-service Trainer Manual                                                                        | UPIT, CALLIDUS                       | 15/09/2021     |
| Task 3 - All partners will test this document with their local stakeholder forum and provide feedback                                                                          | All partners                         | 15/12/2021     |
| Task 4 - UPIT and CALLIDUS will revise the learning content as required                                                                                                        | UPIT, CALLIDUS                       | 31/01/2022     |
| Task 5 - UPB will set out a value proposition for the in-service training element to address Business Modelling for Circular Economy Businesses and present it at PM3 in Spain | UPB                                  | Feb 2022       |
| Task 6 - UPB and ISQ will develop the training material for the Phase 2 In-service Trainer Manual                                                                              | UPB, ISQ                             | 30/04/2022     |
| Task 7 - All partners will test this document with their local stakeholder forum and provide feedback                                                                          | All partners                         | 31/07/2022     |
| Task 8 - UPB and ISQ will revise the learning content as required                                                                                                              | UPB, ISQ                             | 15/09/2022     |
| Task 9 - UPB, CARDET, CALLIDUS, UPIT, BFU and ISQ will translate the learning content                                                                                          | UPB, CARDET, CALLIDUS, UPIT, BFU ISQ | 15/01/2023     |
| Task 10 - SRC will design the Learner Manuals and produce them in all partner languages                                                                                        | SRC                                  | 28/02/2023     |
| Task 11 - All partners will implement the in-service training                                                                                                                  | All partners                         | 30/04/2023     |





# IO4: GREEN-4-FUTURE MOOC



## Green-4-Future MOOC

- ❖ The proposed Green-4-Future MOOC will provide access to the GreenEntreComp, Business Modelling for Circular Economy Businesses training resources and the In-service Training programme and will have all the features associated with best-practice in MOOC design and development. Learning content presented will be under-pinned by clear learning objectives to be achieved by those who complete any element of the learning resources provided within a given period of time. Each individual learning resource will have a beginning and an end.



CARDET



Co-funded by the  
Erasmus+ Programme  
of the European Union






# IO4: GREEN-4-FUTURE MOOC

**26/04/2021 to 26/08/2023**



|                                                                                                                                                                                          |                                    |                 |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|-----------------|
| Task 1 - CARDET will lead a discussion to identify the most appropriate architecture for the Green-4-Future MOOC by presenting a number of sample and options at partner meeting 2 in M9 | CARDET                             | May / June 2021 |
| Task 2 - CARDET will develop a prototype and present it to partners in M18 for testing.                                                                                                  | CARDET                             | Jan 2022        |
| Task 3 - SRC will produce the audio-visual content to introduce each learning content element.                                                                                           | SRC                                | 15/03/2022      |
| Task 4 - All partners will test the prototype with their local stakeholders addressing the visual presentation and functionality of the MOOC and provide feedback.                       | All partners                       | 15/07/2022      |
| Task 5 - CARDET will complete the development of the MOOC and upload all training materials throughout the project life-cycle.                                                           | CARDET                             | 30/09/2022      |
| Task 6 - UPB, CALLIDUS, UPIT, UoP, BFU and ISQ will translate the content for the audio-visuals produced                                                                                 | UPB, UPIT, UoP, BFU, ISQ, CALLIDUS | 31/12/2022      |
| Task 7 - SRC will produce the audio-visuals in all partner languages.                                                                                                                    | SRC                                | 31/03/2023      |






# MEETINGS OF THE GREEN-4-FUTURE PROJECT




## Meetings of the Green-4-Future project


**Start:** 01-09-2020

**Duration:** 36 months





# THE TIMELINE FOR GREEN-4-FUTURE





# LEARNING TEACHING TRAINING ACTIVITIES (LTТА)



## **LTТА – C1**

### **GreenEntreComp In-service Training**

- **In Germany (Paderborn)**

- **Each partner will send 2 experienced VET tutors from partner country → in total: 16**
- **Starting period: 02-2022**
- **Duration: 3 days training (Short-term joint staff training events)**


## **LTТА – C2**

### **Business Modelling for Circular Economy Businesses**

- **In Germany (Paderborn)**

- **Each partner will send 2 experienced VET tutors from partner country → in total: 16**
- **Starting period: 02-2023**
- **Duration: 3 days training (Short-term joint staff training events)**





# OVERVIEW ON THE MULTIPLIER EVENTS

**ME – E1**  
International conference,  
UPB, Germany

100 local participants  
VET practitioners/ managers, University Lecturers, business  
February 2022

**ME – E3**  
Green-4-Future National Campaign,  
BFI, Austria

10 key stakeholders: VET, business development &  
environmental awareness  
July 2023

**ME – E4**  
Green-4-Future National Campaign,  
CALLIDUS, Croatia

10 key stakeholders: VET, business development &  
environmental awareness  
July 2023

**ME – E5**  
Green-4-Future National Campaign,  
CARDET Cyprus

10 key stakeholders: VET, business development &  
environmental awareness  
June 2023

**ME – E6**  
Green-4-Future National Campaign,  
FVEM, Spain

10 key stakeholders: VET, business development &  
environmental awareness  
June 2023

**ME – E7**  
Green-4-Future National Campaign,  
UoP, Greece

10 key stakeholders: VET, business development &  
environmental awareness  
July 2023

**ME – E8**  
Green-4-Future National Campaign,  
BFU, Bulgaria

10 key stakeholders: VET, business development &  
environmental awareness  
July 2023

**ME – E9**  
Green-4-Future National Campaign,  
SRC, Ireland

10 key stakeholders: VET, business development &  
environmental awareness  
July 2023

**ME – E10**  
Green-4-Future National Campaign,  
UPIT, Romania

10 key stakeholders: VET, business development &  
environmental awareness  
June 2023

**ME – E2**  
Transnational Final Conference  
UPB, Germany

100 local participants  
VET practitioners/ managers, University  
Lecturers, wider business  
May 2023




# FINANCIAL REPORTS



- ❖ **1<sup>st</sup> Progress Report: 30/05/2021** ✓
- ❖ **Interim Report: 30/03/2022** (all partners should deliver the necessary documents no later than 28/02/2022)
- ❖ **Final Report: 15/10/2023** (all partners should deliver the necessary documents no later than 31/08/2023)





# GENERAL ASPECTS



- ❖ **Creation of Timesheets in PROM Tool (every 3 months) → 31/08/2021**
- ❖ **Declarations of Attendance of M1 / M2 / (Steering Committee)**
  - Original documents via post to UPB
  - Scanned documents
- ❖ **Dissemination activities**
  - Creation of Online Newsletter by CALLIDUS → Month 9 (**31/07/2021**)
  - Website, Social Media




**Universität Paderborn**  
**Department Wirtschaftspädagogik**  
**Lehrstuhl Wirtschaftspädagogik II**  
**Warburger Str. 100**  
**33098 Paderborn**

<https://wiwi.uni-paderborn.de/departments/wirtschaftspaedagogik-prof-beutner>  
<https://green4future.eduproject.eu/>

**Prof. Dr. Marc Beutner**  
Tel: +49 (0) 52 51 / 60 - 23 67  
Fax: +49 (0) 52 51 / 60 - 35 63  
E-Mail: [marc.beutner@uni-paderborn.de](mailto:marc.beutner@uni-paderborn.de)





**THANK YOU!**

