


2ND PROJECT MEETING

STATUS OF CALLIDUS ACTIVITIES



Green-4-Future

Greening the EntreComp Framework to Reconcile Economic
Development and Environmental Security



01


IO1 ACTIVITIES

02

**DISSEMINATION
ACTIVITIES**


03

REPORTING



01

101 ACTIVITIES




IO1 ACTIVITIES

IO1 - Green EntreComp Framework

- Callidus in collaboration with UPIT and ISQ researched and revised the competences and learning outcomes relating to Resources
- Callidus gave feedback on revised GreenEntreComp Framework on 1st of July





02

DISSEMINATION ACTIVITIES




DISSEMINATION

- Callidus presented **a dissemination strategy** at the first partner meeting and agree appropriate dissemination targets for the project
- Callidus prepared the **Dissemination plan** for the Project
- Callidus developed **a dissemination log** where all dissemination actions and activities can be recorded by partners



NEWSLETTERS

- Callidus will produce Online Newsletters **every 9 months**
- Callidus is working on producing the **1st Online Newsletter**
- The **first draft of the 1st Newsletter** is sent to all the partners for commenting on 13th of July



03

REPORTING




REPORTING

Callidus prepared the following documents for the first Progress report:

- **Timesheets** (01/09/2020 to 31/05/2021) and **Travel Costs Records** for the 1st Project Meeting in PROM-Tool
- **Dissemination table** with all dissemination activities carried out so far

Preparation for the Interim report



THANK YOU FOR YOUR ATTENTION!

FEEL FREE TO ASK ANY QUESTIONS!

