

Green-4-Future

2nd Partner Meeting (online via Zoom)

14th- 16th of July 2021

Reference number: 2020-1-DE01-KA203-005682

Co-funded by the
Erasmus+ Programme
of the European Union



2ND GREEN-4-FUTURE - PARTNER MEETING

NEXT STEPS



Green-4-Future

Greening the EntreComp Framework to Reconcile Economic
Development and Environmental Security



IO1: GREENENTRECOMP FRAMEWORK



09/09/2020 to 20/02/2022

Task 7 - UPB, CARDET, CALLIDUS, UPIT, UoP, BFU and ISQ will translate the document	All partners
Task 8 - SRC will design the document for online and offline use	SRC
Presentation of revised GreenEntreComp at a 3-day Transnational Training Event for VET tutors in Germany	UPB
Presentation of revised GreenEntreComp at an International Conference held in Germany in M19/M20	UPB

Deadline: 15/10/2021

Deadline: 15/01/2022

Jan/ Feb 2022

March/ April 2022



IO3: IN-SERVICE TRAINING

22/04/2021 to 22/08/2023



Task 1 - UPIT will set out a value proposition for the in-service training element to address GreenEntreComp and present it at PM2 in Austria	UPIT	May/ June 2021
Task 2 - UPIT and CALLIDUS will develop the training material for the Phase 1 In-service Trainer Manual	UPIT, CALLIDUS	15/09/2021
Task 3 - All partners will test this document with their local stakeholder forum and provide feedback	All partners	15/12/2021
Task 4 - UPIT and CALLIDUS will revise the learning content as required	UPIT, CALLIDUS	31/01/2022





IO4: GREEN-4-FUTURE MOOC

26/04/2021 to 26/08/2023

Task 1 - CARDET will lead a discussion to identify the most appropriate architecture for the Green-4-Future MOOC by presenting a number of sample and options at partner meeting 2 in M9	CARDET	May / June 2021
Task 2 - CARDET will develop a prototype and present it to partners in M18 for testing.	CARDET	Jan 2022






MEETINGS OF THE GREEN-4-FUTURE PROJECT




Meetings of the Green-4-Future project


Start: 01-09-2020

Duration: 36 months





THE TIMELINE FOR GREEN-4-FUTURE





LEARNING TEACHING TRAINING ACTIVITIES (LTТА)



LTТА – C1

GreenEntreComp In-service Training

- **In Germany (Paderborn)**

- **Each partner will send 2 experienced VET tutors from partner country → in total: 16**
- **Starting period: 02-2022**
- **Duration: 3 days training (Short-term joint staff training events)**


LTТА – C2

Business Modelling for Circular Economy Businesses

- **In Germany (Paderborn)**

- **Each partner will send 2 experienced VET tutors from partner country → in total: 16**
- **Starting period: 02-2023**
- **Duration: 3 days training (Short-term joint staff training events)**





OVERVIEW ON THE MULTIPLIER EVENTS

ME – E1
International conference,
UPB, Germany

100 local participants
VET practitioners/ managers, University Lecturers, business
February 2022

ME – E3
Green-4-Future National Campaign,
BFI, Austria

10 key stakeholders: VET, business development &
environmental awareness
July 2023

ME – E4
Green-4-Future National Campaign,
CALLIDUS, Croatia

10 key stakeholders: VET, business development &
environmental awareness
July 2023

ME – E5
Green-4-Future National Campaign,
CARDET Cyprus

10 key stakeholders: VET, business development &
environmental awareness
June 2023

ME – E6
Green-4-Future National Campaign,
FVEM, Spain

10 key stakeholders: VET, business development &
environmental awareness
June 2023

ME – E7
Green-4-Future National Campaign,
UoP, Greece

10 key stakeholders: VET, business development &
environmental awareness
July 2023

ME – E8
Green-4-Future National Campaign,
BFU, Bulgaria

10 key stakeholders: VET, business development &
environmental awareness
July 2023

ME – E9
Green-4-Future National Campaign,
SRC, Ireland


10 key stakeholders: VET, business development &
environmental awareness
July 2023

ME – E10
Green-4-Future National Campaign,
UPIT, Romania

10 key stakeholders: VET, business development &
environmental awareness
June 2023

ME – E2
Transnational Final Conference
UPB, Germany


100 local participants
VET practitioners/ managers, University
Lecturers, wider business
May 2023



FINANCIAL REPORTS



- ❖ **1st Progress Report: 30/05/2021** ✓
- ❖ **Interim Report: 30/03/2022** (all partners should deliver the necessary documents no later than 28/02/2022)
- ❖ **Final Report: 15/10/2023** (all partners should deliver the necessary documents no later than 31/08/2023)



GENERAL ASPECTS



- ❖ **Creation of Timesheets in PROM Tool (every 3 months) → 31/08/2021**
- ❖ **Declarations of Attendance of M1 / M2 / (Steering Committee)**
 - Original documents via post to UPB
 - Scanned documents
- ❖ **Dissemination activities**
 - Creation of Online Newsletter by CALLIDUS → Month 9 (**31/07/2021**)
 - Website, Social Media



GENERAL ASPECTS

- ❖ **New Erasmus+ - Logo**
- ❖ **Please use this logo from now:**






Universität Paderborn
Department Wirtschaftspädagogik
Lehrstuhl Wirtschaftspädagogik II
Warburger Str. 100
33098 Paderborn

<https://wiwi.uni-paderborn.de/departments/wirtschaftspaedagogik-prof-beutner>
<https://green4future.eduproject.eu/>

Prof. Dr. Marc Beutner
Tel: +49 (0) 52 51 / 60 - 23 67
Fax: +49 (0) 52 51 / 60 - 35 63
E-Mail: marc.beutner@uni-paderborn.de



THANK YOU!

